

DUMPS ARENA

PRINCE2 Re-Registration

PRINCE2 PRINCE2-Re-Registration

Version Demo

Total Demo Questions: 15

Total Premium Questions: 244

Buy Premium PDF

<https://dumpsarena.co>

sales@dumpsarena.co

sales@dumpsarena.co
dumpsarena.co

Topic Break Down

Topic	No. of Questions
Topic 1, Volume A	100
Topic 2, Volume B	100
Topic 3, Volume C	44
Total	244

QUESTION NO: 1

What should influence the Project Board's decision whether to delegate its Project Assurance responsibilities?

- A. The preference of the Project Manager
- B. Having insufficient authority to perform the role
- C. Having insufficient time to perform the role
- D. The need to involve key stakeholders on the project management team

ANSWER: C**QUESTION NO: 2**

Which is a purpose of the Directing a Project process?

- A. Create and authorize the project mandate
- B. Ensure that work on products allocated to the team is authorized and agreed
- C. Control the day-to-day running of the project
- D. Delegate day-to-day management of the project to the Project Manager

ANSWER: D**QUESTION NO: 3**

Identify the missing words in the following sentence.

A benefit of adopting PRINCE2 is that it can be applied to [?] - and can easily be implemented alongside specialist techniques.

- A. any type of project
- B. programmes and projects
- C. all types of programmes
- D. business as usual

ANSWER: A

QUESTION NO: 4

Which role is part of the Project Board?

- A. Corporate or programme management
- B. Risk owner
- C. Project Manager
- D. Senior Supplier

ANSWER: D

QUESTION NO: 5

Which statement describes the responsibilities of a risk actionee?

- A. Identifying risks to the project that might occur in their department
- B. Owning and authorizing the use of the risk budget to fund risk responses
- C. Managing, monitoring and controlling of all aspects of an assigned risk
- D. Carrying out a risk response action to respond to a particular risk

ANSWER: D

QUESTION NO: 6

Which is an objective of the Starting up a Project process?

- A. Approve all Product Descriptions prior to project initiation
- B. Obtain approval from corporate or programme management for the Communication Management Strategy
- C. Prevent projects with unrealistic delivery dates from being initiated
- D. Confirm that there is a valid method in place to measure the expected project benefits

ANSWER: C

QUESTION NO: 7

During the Initiating a Project process, which product is updated to incorporate the estimated time and costs from the Project Plan?

- A. Project Product Description
- B. Business Case
- C. Project Brief
- D. Project mandate

ANSWER: B

QUESTION NO: 8

Which is a valid statement about the Project Support role?

- A. Can be performed by the Project Manager
- B. Is an optional role for a PRINCE2 project
- C. Produces Checkpoint Reports for the Project Manager
- D. Can be combined with the Project Assurance role

ANSWER: A

QUESTION NO: 9

Which role is responsible for the management of a risk assigned to it?

- A. Project Support
- B. Risk owner
- C. Risk actionee
- D. Project Assurance

ANSWER: B

QUESTION NO: 10

Identify the missing product in the following sentence.

When assessing an issue during the Controlling a Stage process, the [?] provides essential information to evaluate the viability of the project.

- A. Project Brief
- B. Benefits Review Plan
- C. Project Initiation Documentation
- D. Configuration Management Strategy

ANSWER: C

QUESTION NO: 11

What theme establishes the mechanisms to judge whether a project is worthwhile investing in?

- A. Plans
- B. Business Case
- C. Risk
- D. Quality

ANSWER: B

QUESTION NO: 12

Which process provides the Project Board with sufficient information for it to review the success of a completed stage and confirm continued business justification?

- A. Controlling a Stage
- B. Closing a Project
- C. Directing a Project
- D. Managing a Stage Boundary

ANSWER: D

QUESTION NO: 13

What is the definition of a project outcome?

- A. A measurable improvement that is perceived as an advantage by one or more stakeholders
- B. The reason for the project

- C. The result of the change derived from using the project's outputs
- D. The project's specialist products.

ANSWER: C

QUESTION NO: 14

In what product should the quality criteria for a specialist product be recorded?

- A. Quality Management Strategy
- B. Quality Register
- C. Product Description
- D. Project Product Description

ANSWER: C

QUESTION NO: 15

How is a Benefits Review Plan used in the Closing a Project process?

- A. Checked for inclusion of activities to confirm those benefits which cannot be measured until after project closure
- B. To capture the baseline measures against which to assess benefits
- C. To capture side-effects (beneficial or adverse) identified during post-project benefits reviews
- D. To gain approval for the post-project activities and transfer responsibility to corporate or programme management

ANSWER: A