

# DUMPS ARENA

## Portfolio, Programme and Project Offices® Foundation

Exin P3OF

Version Demo

Total Demo Questions: 10

Total Premium Questions: 150

Buy Premium PDF

<https://dumpsarena.co>

[sales@dumpsarena.co](mailto:sales@dumpsarena.co)

[sales@dumpsarena.co](mailto:sales@dumpsarena.co)  
[dumpsarena.co](https://dumpsarena.co)

**QUESTION NO: 1**

Which functional area considers risk against the ability to achieve planned outcomes for a specific business change?

- A. Strategic planning/portfolio support
- B. Delivery support
- C. Project
- D. COE

**ANSWER: B**

**QUESTION NO: 2**

Which is a function of strategic mapping software?

- A. Distributes and shares learning among the PPM community
- B. Models an organization's systems and processes
- C. Matches programmes and projects to portfolio benefits and outcomes
- D. Supports a common, integrated approach to risk management

**ANSWER: C**

**QUESTION NO: 3**

Which of the following describe the services that a COE typically provides when a temporary Programme Office is defined?

1. Supply standard processes, tools and templates
  2. Provide advice on tailoring processes to meet the needs of the programme being supported
  3. Act as a source of lessons learned
  4. Define the information flows required by the Programme Board
- A. 1, 2, 3
  - B. 1, 2, 4
  - C. 1, 3, 4
  - D. 2, 3, 4

**ANSWER: A**

**QUESTION NO: 4**

Which is NOT a functional role?

- A. Benefits and Value
- B. Information Management
- C. Project Officer
- D. Planning

**ANSWER: C**

**QUESTION NO: 5**

Which is a common barrier to be overcome when agreeing a mandate for a P3O?

- A. Carrying out P3M3 assessments
- B. Agreeing the measures to be used to prioritize the portfolio
- C. Agreeing the funding model for a P3O
- D. Documenting processes via business process swimlanes

**ANSWER: C**

**QUESTION NO: 6**

Which is a typical information assurance role of a P3O?

- A. Escalating issues to senior management
- B. Providing capacity planning for the portfolio
- C. Ensuring data security requirements are assessed at the beginning of each project
- D. Booking accommodation for operational staff

**ANSWER: C**

**QUESTION NO: 7**

Which is an underlying success factor of a P3O model with Hub Portfolio Offices that enables appropriate localized application of standards?

- A. Tailoring core standards to meet local need
- B. Planning resource capacity at a local level
- C. Reviewing the Blueprint regularly
- D. Following a clearly defined business strategy

**ANSWER: A**

#### QUESTION NO: 8

What is insufficient support to utilise or recruit required skills' in relation to implementing a P3O?

- A. Common barrier to agreeing a mandate
- B. Underlying success factor
- C. Source of a threat to achieving the Blueprint
- D. Principle for extracting value from programme and project investment

**ANSWER: C**

#### QUESTION NO: 9

Which occurs when the P3O implementation programme is closed?

- A. Vision Statement is refined to reflect delivery
- B. Blueprint is produced to document processes
- C. Risks to the implementation are captured
- D. P3O capability becomes business as usual

**ANSWER: D**

#### QUESTION NO: 10

Which is a responsibility of the P3O Sponsor role?

- A. Ensure the portfolio delivers the required strategy
- B. Secure the investment required to set up the P3O

C. Recruit the Portfolio Office staff members

D. Recommend an appropriate mix of programmes and projects

**ANSWER: B**