

# DUMPS ARENA

**Certified Associate in Project Management  
(CAPM)®**

**PMI PMI-100**

**Version Demo**

**Total Demo Questions: 20**

**Total Premium Questions: 704**

**Buy Premium PDF**

**<https://dumpsarena.co>**

**[sales@dumpsarena.co](mailto:sales@dumpsarena.co)**

**sales@dumpsarena.co**  
**dumpsarena.co**

## Topic Break Down

Topic	No. of Questions
Topic 1, Volume A	149
Topic 2, Volume B	150
Topic 3, Volume C	149
Topic 4, Volume D	151
Topic 5, Volume E	105
<b>Total</b>	<b>704</b>

**QUESTION NO: 1**

The process of identifying the stakeholders' information needs is completed during:

- A. Plan Communications.
- B. Manage Stakeholder Expectations.
- C. Stakeholder Analysis.
- D. Identify Stakeholders.

**ANSWER: A**

**QUESTION NO: 2**

The process of monitoring the status of the project and product scope as well as managing the changes to the scope baseline is known as:

- A. Validate Scope.
- B. Plan Scope Management.
- C. Control Scope.
- D. Define Scope.

**ANSWER: C**

**QUESTION NO: 3**

Which process develops options and actions to enhance opportunities and reduce threats to project objectives?

- A. Identify Risks
- B. Control Risks
- C. Plan Risk Management
- D. Plan Risk Responses

**ANSWER: D**

**QUESTION NO: 4**

Which of the following involves making information available to project stakeholders in a timely manner?

- A. Plan Communications
- B. Performance reporting
- C. Project status reports
- D. Distribute Information

**ANSWER: D**

#### QUESTION NO: 5

Which of the following is an estimating technique that uses the values of parameters from previous similar projects for estimating the same parameter or measure for a current project?

- A. Reserve analysis
- B. Three-point estimating
- C. Parametric estimating
- D. Analogous estimating

**ANSWER: D**

#### QUESTION NO: 6

A strengths, weaknesses, opportunities, and threats (SWOT) analysis is a tool or technique used in which process?

- A. Identify Risks
- B. Control Risks
- C. Perform Quantitative Risk Analysis
- D. Perform Qualitative Risk Analysis

**ANSWER: A**

#### QUESTION NO: 7

Which of the following tools or techniques is used for Estimate Activity Durations?

- A. Critical path method
- B. Rolling wave planning

- C. Precedence diagramming method
- D. Parametric estimating

**ANSWER: D**

**QUESTION NO: 8**

Which type of chart is a graphic representation of a process showing the relationships among process steps?

- A. Control
- B. Bar
- C. Flow
- D. Pareto

**ANSWER: C**

**QUESTION NO: 9**

The following chart contains information about the tasks in a project.

Task	PV	AC	EV
1	10,000	10,000	10,000
2	10,000	8,000	10,000
3	10,000	8,000	8,000
4	9,000	12,000	10,000
5	10,000	12,000	12,000
6	10,000	10,000	12,000
7	12,000	12,000	10,000
8	10,000	8,000	9,000
9	12,000	10,000	11,000

Based on the chart, what is the cost variance (CV) for Task 6?

- A. -2,000

- B. 0
- C. 1,000
- D. 2,000

**ANSWER: D**

**QUESTION NO: 10**

Labor, materials, equipment, and supplies are examples of:

- A. Resource attributes.
- B. Resource types.
- C. Resource categories.
- D. Resource breakdown structures (RBS).

**ANSWER: C**

**QUESTION NO: 11**

Using values such as scope, cost, budget, and duration or measures of scale such as size, weight, and complexity from a previous similar project as the basis for estimating the same parameter or measurement for a current project describes which type of estimating?

- A. Bottom-up
- B. Parametric
- C. Analogous
- D. Three-point

**ANSWER: C**

**QUESTION NO: 12**

Which Perform Quality Control tool graphically represents how various elements of a system interrelate?

- A. Control chart
- B. Flowchart
- C. Run chart
- D. Pareto chart

**ANSWER: B**

**QUESTION NO: 13**

Which action is included in the Control Costs process?

- A. Identify how the project costs will be planned, structured, and controlled
- B. Determine policies, objectives, and responsibilities to satisfy stakeholder needs
- C. Develop an approximation of the monetary resources needed to complete project activities
- D. Monitor cost performance to isolate and understand variances from the approved cost baseline

**ANSWER: D**

**QUESTION NO: 14**

During which process does the project team receive bids and proposals?

- A. Conduct Procurements
- B. Plan Procurements
- C. Estimate Costs
- D. Control Budget

**ANSWER: A**

**QUESTION NO: 15**

A project management office manages a number of aspects including the:

- A. Project scope, schedule, cost, and quality of the products of the work packages.
- B. Central coordination of communication management across projects.
- C. Assignment of project resources to best meet project objectives.
- D. Overall risk, overall opportunity, and interdependencies among projects at the enterprise level.

**ANSWER: D**

**QUESTION NO: 16**

Which type of analysis is used as a general management technique within the Plan Procurements process?

- A. Risk assessment analysis
- B. Make or buy analysis
- C. Contract value analysis
- D. Cost impact analysis

**ANSWER: B**

**QUESTION NO: 17**

What is the risk rating if the probability of occurrence is 0.30 and the impact if it does occur is moderate (0.20)?

- A. 0.03
- B. 0.06
- C. 0.10
- D. 0.50

**ANSWER: B**

**QUESTION NO: 18**

Project Stakeholder Management focuses on:

- A. project staff assignments
- B. project team acquisition
- C. managing conflicting interests
- D. communication methods

**ANSWER: C**

**QUESTION NO: 19**

The component of the human resource management plan that includes ways in which team members can obtain certifications that support their ability to benefit the project is known as:

- A. recognition and rewards
- B. compliance

- C. staff acquisition
- D. training needs

**ANSWER: D**

**QUESTION NO: 20**

Which Process Group's purpose is to track, review, and regulate the progress and performance of the project; identify any areas in which changes to the plan are required; and initiate the corresponding changes?

- A. Monitoring and Controlling
- B. Initiating
- C. Planning
- D. Executing

**ANSWER: A**