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Topic Break Down

Topic No. of Questions

Topic 1, Project Structures 32

Topic 2, Project Planning 21

Topic 3, Project Cost Planning 26

Topic 4, Project Budgeting 6

Topic 5, Materials 39

Topic 6, Resources 17

Topic 7, Project Execution 22

Topic 8, Period-End Closing 5

Topic 9, Integration 14

Topic 10, Mix Questions 1

Total 183
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QUESTION NO: 1

Which of the following can be used to calculate and update interest in SAP project system?

There are 2 correct answers to this question. Response:

A. Planned interest calculation

B. Actual interest calculation

C. Compound interest calculation

D. Result analysis

ANSWER: A B 

Explanation:

SAP Project System supports interest calculation for projects using both planned values and actual values. Planned interest 
calculation determines the expected interest arising over the project’s planned duration. It uses the planned costs and 
planned dates maintained for the project or WBS elements, allowing expected financing costs to be considered during 
planning, budgeting, and forecasting. This makes planned interest available as a forward-looking project cost component.

Actual interest calculation determines and updates interest from the costs that have actually been incurred and posted to 
the project. It therefore reflects the financial effect of real project expenditures over the relevant period and enables the 
interest amounts to be updated as project postings and settlement-related activities occur. Together, planned and actual 
interest calculation provide the prospective and actual perspectives required for interest management in SAP Project 
System.

SAP’s product documentation provides the authoritative documentation set for ERP Project System processes, while SAP 
Help search can be used to locate the specific interest-calculation documentation for the installed ERP release: SAP Product 
Documentation and SAP Help search for Project System interest calculation.

QUESTION NO: 2

Which manual cost planning method is used in WBS?

There are 3 correct answers to this question. Response:

A. Unstructured planning

B. Overall planning

C. Detailed planning

D. Unit costing

ANSWER: B C D 

Explanation:

WBS elements in SAP Project System support manual cost planning through overall planning, detailed planning, and unit 
costing. Overall planning lets the planner enter a total planned cost for a WBS element, typically without distributing the 
amount to individual cost elements. This is useful when the project is still at an early, high-level planning stage. Detailed 
planning supports entry of planned costs by cost element, enabling more granular budgeting, cost reporting, and comparison 
with actual costs. Unit costing is used to build up a planned cost from quantities, units of measure, prices, and cost items; 
SAP then calculates the resulting planned value. It is especially useful where an estimate must be transparently derived from 
resources, materials, services, or activities. These methods can be used according to the degree of planning detail required 
for a particular WBS element and project phase. SAP’s Project System documentation describes planning and budgeting as 
central WBS-element functions, while SAP Help documentation provides the functional context for project cost planning: 
SAP Help: Project System and SAP Help: Cost Planning in Projects.
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QUESTION NO: 3

Externally processed activities give rise to planned costs that are equivalent to the prices of the following?

There are 2 correct answers to this question.

Response:

A. Purchasing Info records

B. Price in the activity

C. Services costs

D. Actual costs

ANSWER: A B 

Explanation:

Externally processed network activities are procured from a vendor rather than performed using an internal work center. 
Therefore, Project System determines their planned costs from the expected procurement price. A purchasing info record 
can supply this price through the purchasing data maintained for the relevant material or service, vendor, and purchasing 
organization. Using the info-record price allows the network’s cost planning to reflect the agreed or expected external 
procurement conditions.

The price entered directly in the external activity is also a valid basis for planned costs. This activity price is used when it is 
maintained in the network activity and represents the planned price for the external service or operation. In both cases, the 
value is a planned procurement cost available while the network is being planned, before purchasing documents, service 
entry, invoices, or actual cost postings exist. SAP Project System integrates network external processing with Materials 
Management purchasing so that procurement-relevant pricing can be incorporated into project cost planning. SAP’s 
documentation on Project System and its integration with procurement is available through the SAP ERP documentation 
portal and the SAP Learning content for Project System.

QUESTION NO: 4

Which item category do you choose if you do not want to include the components in inventory management but want to use 
them immediately in the network?

Please choose the correct answer. Response:

A. Stock item

B. Network item

C. Non-stock item

D. Procurement item

ANSWER: C 

Explanation:

Non-stock item is the appropriate item category when a material is required for a network activity but is not to be managed 
as stock in Inventory Management. In SAP Project System, a non-stock component is procured for the specific network 
requirement and is consumed directly by the relevant activity. Consequently, the component does not first enter valuated 
warehouse stock or require a goods issue from inventory before it can be used in the network. This supports direct 
procurement and direct consumption for project work, while retaining the connection between the purchase requirement, the 
network, and the activity that needs the material. The requirement is therefore planned and procured in the context of the 
project rather than through stock replenishment. This behavior is particularly suitable for project-specific materials that are 
needed immediately at the place of use and for which warehouse stocking is unnecessary. SAP Project System integrates 
network material components with Materials Management procurement processes, including the handling of externally 
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procured non-stock requirements. See the SAP Help Portal for SAP application documentation and SAP Learning for SAP 
Project System learning resources.

QUESTION NO: 5

What should you call up to view all the information on an active or completed job that was scheduled in the scheduler in 
schedule manager?

Please choose the correct answer. Response:

A. Task list

B. Job list

C. Memory joggers

D. Monitor

ANSWER: D 

Explanation:

Monitor is the Schedule Manager function used to obtain a consolidated view of jobs that have been scheduled and to 
inspect their processing status and details. It supports operational follow-up by displaying jobs that are currently active as 
well as jobs that have already completed. From this central monitoring view, a user can review the information needed to 
check execution results, identify the relevant scheduled run, and access job-related details for subsequent processing or 
analysis. This is consistent with the role of SAP background-job monitoring, where scheduled work is tracked by status and 
job log information is made available for review. In the Project System Schedule Manager context, the monitor is therefore 
the appropriate entry point when the requirement is to view all information for an active or completed scheduled job, rather 
than merely maintain scheduling definitions or reminders. SAP’s documentation on background processing describes 
monitoring and reviewing scheduled jobs through job-monitoring functions: SAP Help: Monitoring Background Jobs. 
Additional SAP Help Portal resources are available at SAP Help Portal.

QUESTION NO: 6

Which activity type in resource planning enables you to define service specifications and value limits for unplanned services 
rendered by the service provider?

Please choose the correct answer. Response:

A. Internally-processed activities

B. Externally-processed activities

C. Service activities

D. Scheduled activities

ANSWER: C 

Explanation:

Service activities are correct because they represent externally procured services in a project that are handled through 
SAP’s service procurement functions. In Project System resource planning, a service activity can contain a service 
specification describing the services expected from a provider. This specification may use planned service lines, such as 
quantities and rates, and it can also include limits. Limits are particularly important where the precise services or quantities 
cannot be fully known before work begins: they authorize unplanned service entries up to a defined overall or expected 
value. The service provider’s performed work is subsequently recorded and checked through a service entry sheet, with the 
project activity providing the project and account-assignment context. This model supports controlled procurement of 
variable or unplanned professional, maintenance, or similar services while retaining approval and cost control. SAP 
documents service procurement as the process for procuring and recording services, including service entry sheets and 
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value limits. For additional background, see the SAP S/4HANA on-premise documentation and SAP’s Sourcing and 
Procurement learning journey.

QUESTION NO: 7

What are the different procurement types you can choose between if you choose direct procurement with item category N?

There are 2 correct answers to this question. Response:

A. Procurement for network

B. Purchase requisition for network

C. Purchase order for network

D. Third-part order

ANSWER: B C 

Explanation:

For a network component with item category N, which identifies a non-stock material, direct procurement can be initiated 
either through a purchase requisition or directly through a purchase order. Purchase requisition for network is used when 
the network generates a purchase requisition for Purchasing to process. The requisition carries the network assignment, so 
the procurement cost and required quantity remain linked to the relevant project activity. Purchasing can subsequently 
convert the requisition into a purchase order using the standard purchasing process.

Purchase order for network is used when a purchase order is created directly for the network requirement. This also 
retains the network account assignment and enables the externally procured, non-stock component to be charged to and 
scheduled for the project network. These two choices support the two standard operational approaches: first create a 
purchasing requirement document, or directly create the vendor order document. SAP describes the integration of Project 
System networks with external procurement and Purchasing in the SAP ERP documentation and in SAP’s Project System 
learning journey.

QUESTION NO: 8

Which statements about project coding mask are true?

There are 3 correct answers to this question. Response:

A. You must always use a project coding mask for your projects.

B. The project coding mask can begin with a numerical key.

C. The project coding mask can be shortened later, even if projects have already been created with this project coding mask.

D. In project number maintenance, special characters are automatically determined using the project coding mask.

E. You can lock a project coding mask for standard projects or operative projects.

ANSWER: B D E 

Explanation:

A project coding mask defines the permitted format for project and work breakdown structure identifiers in SAP Project 
System. It can start with a numeric character, enabling organizations to use identifiers that align with numeric project, client, 
plant, or organizational numbering conventions. The mask controls the use and placement of delimiters and other special 
characters; therefore, during project number maintenance, SAP can determine and insert the specified special characters 
automatically according to the mask definition. This supports consistent, structured identifiers without requiring users to 
manually enter every separator.
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A coding mask can also be locked separately for standard projects or operative projects. This allows a company to restrict a 
particular identifier structure to the appropriate project category and protect its numbering conventions. Coding masks are 
maintained as part of the Project System configuration for work breakdown structure numbering and are used to standardize 
project identification across project processing. SAP documentation on Project System configuration and project structures is 
available through the SAP S/4HANA On-Premise documentation and the SAP Learning journey for Project Systems.

QUESTION NO: 9

When using budgeting and active availability control, which business transactions affect the current budget?

There are 3 correct answers to this question. Response:

A. Cost element planning

B. Original budget

C. Revenues

D. Transfers

E. Supplements

ANSWER: B D E 

Explanation:

In SAP Project System, the current budget is the budget amount currently authorized for a work breakdown structure 
element or project. It is derived from budget-update transactions, rather than from planning figures or actual revenue 
postings. Original budget establishes the initial approved budget and therefore forms the starting point of the current 
budget. Supplements increase that approved amount when additional funds are authorized. Transfers reallocate budget 
between budget objects; they update the affected sender and receiver objects while retaining the overall budget total for the 
relevant project or hierarchy. These budget changes are reflected in the current-budget values used by active availability 
control. Availability control can consequently compare assigned values, such as commitments and actual costs, against the 
budget that is presently available after original budgeting, supplements, and transfers have been posted. SAP describes 
Project System budgeting and availability control as functions for assigning, updating, and monitoring approved project 
funds. See the SAP ERP documentation portal and SAP's Project System learning journey for related Project System 
budgeting guidance.

QUESTION NO: 10

What does ‘E’ determine in account assignment while using consumption posting indicator to determine the controlling object 
for the sales item?

Please choose the correct answer. Response:

A. E determines that the sales order is a controlling object

B. E determines that the sales order is a project is a controlling object

C. E determines that the sales order items are relevant for delivery through sales and distribution

D. E determines that the sales order is a cost object

ANSWER: D 

Explanation:

“E determines that the sales order is a cost object” is correct. In the consumption-posting settings used for sales-order items 
in Project System integration, the indicator specifies which object receives costs arising from material consumption and 
related postings. The value E identifies the sales order as the relevant cost object. Consequently, the system can assign 
actual costs directly to the sales-order context for reporting, cost collection, and settlement processes. This is particularly 
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important in make-to-order and customer-project scenarios, where costs must be traceable to the specific customer 
requirement represented by the sales order. The indicator therefore does more than describe delivery relevance or merely 
identify a general controlling object: it determines the cost-object treatment used by the account-assignment logic. SAP 
describes sales-order-related production and cost collection as part of its make-to-order processing capabilities; costs can be 
collected and analyzed with reference to the sales order. See SAP Help’s Make-to-Order Production documentation and 
SAP’s make-to-order production learning content.

QUESTION NO: 11

Which of the following cost planning transactions are related to Account assignment?

There are 3 correct answers to this question. Response:

A. Invoice posting

B. Goods movement

C. Confirmations

D. Purchase requisitions

ANSWER: A C D 

Explanation:

Invoice posting, Confirmations, and Purchase requisitions are account-assignment-relevant transactions in SAP Project 
System. A purchase requisition can carry a project account assignment, such as a WBS element or network activity, so that 
the planned procurement requirement and resulting commitment are assigned to the project structure at an early stage. This 
establishes the project object that is to receive the procurement-related cost.

Confirmations record work performed for network activities. When the activity has a project account assignment, confirmation 
processing creates the associated actual activity costs on the project, enabling planned and actual values to be monitored 
through the network and WBS hierarchy. Invoice posting is likewise relevant because an invoice processed against a 
purchasing document uses the project account assignment carried through the procurement process. The invoice amount is 
therefore posted as an actual cost to the assigned project object.

Together, these transactions support the project-cost lifecycle: procurement planning and commitment creation, recording of 
internal work, and recognition of external supplier costs. SAP describes the role of project account assignments and cost 
collection in Project System in the SAP Help Portal Project System documentation and in SAP’s Project System learning 
journey.

QUESTION NO: 12

Which type of confirmation allows you to enter the actual start and finish date,forecast finish date and forecast work in a 
tabular format?

Please choose the correct answer. Response:

A. Individual confirmation

B. Single confirmation

C. Collective confirmation

D. Group confirmation

ANSWER: C 

Explanation:
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Collective confirmation is correct because it is designed for recording confirmation data for multiple activities in a tabular 
entry screen. In SAP Project System, this form of confirmation supports efficient maintenance of activity progress by allowing 
the user to enter key scheduling and effort information in one overview, including actual start dates, actual finish dates, 
forecast finish dates, and forecast work. This is particularly useful when a project administrator or person responsible for 
confirmations needs to update several network activities at once rather than navigating through separate detailed 
confirmation transactions for each activity.

The tabular layout gives users a consolidated view of the relevant activities and makes it practical to compare and maintain 
their current progress data consistently. The entered actual and forecast values are used by Project System for progress 
tracking and for updating the scheduling information associated with network activities. SAP’s Project System documentation 
describes confirmations as the mechanism for reporting the execution status and actual work of activities; collective 
processing provides the overview-oriented method needed for this type of mass entry. See SAP Help’s SAP ERP 
documentation and SAP’s SAP Learning site for Project System process and confirmation concepts.

QUESTION NO: 13

Which function checks whether sufficient material quantities are available for the components required by network activities 
on their requirement dates?

Please choose the correct answer. Response:

A. Capacity availability check

B. Material availability check

C. Budget availability control

D. Date consistency check

ANSWER: B 

Explanation:

Material availability check is correct. The availability check compares the component requirement quantities and dates with 
available stock, planned receipts, and other relevant supply elements. It identifies material shortages that could prevent the 
network activity from being executed as scheduled.

Project planners can use the results to reschedule work, expedite procurement, or change the component requirement. 
Material availability processing integrates Project System with Materials Management and MRP. Further documentation is 
available through the SAP ERP Help Portal.

QUESTION NO: 14

What is the transaction code for editing the planning profile?

Please choose the correct answer. Response:

A. OPSS

B. OPDS

C. OPSB

D. OPSC

ANSWER: C 

Explanation:

OPSB is the SAP ERP Project System Customizing transaction used to create, display, and change planning profiles. A 
planning profile controls key settings for project planning, including which planning functions and planning layouts are 
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available for work breakdown structure elements and network activities. It is therefore maintained as a configuration object 
rather than as operational project data.

Using OPSB, a consultant can define the profile’s planning parameters and assign the profile for use in the relevant Project 
System planning processes. This supports consistent planning behavior across projects by making the intended planning 
settings available through a reusable profile. The transaction is commonly accessed in the Project System implementation 
guide under the planning configuration activities, where planning profiles are maintained before they are assigned or used in 
project definitions and related planning scenarios.

SAP’s ERP documentation describes Project System configuration and planning functions in the Project System application 
help: SAP ERP 6.0 Help Portal. SAP also provides product documentation and implementation resources through the SAP 
Help Portal, which can be used to navigate to the applicable ERP Project System release documentation.

QUESTION NO: 15

Which of the following can promptly identify commitments for a project that are too high and trigger various actions in 
response?

Please choose the correct answer. Response:

A. Budget plan

B. Availability control

C. Time horizon

D. Tolerance limit

ANSWER: B 

Explanation:

Availability control is the SAP Project System function that checks whether project commitments and actual costs remain 
within the released budget. It can perform these checks during relevant business transactions, such as creating a purchase 
requisition or purchase order that generates a commitment against a work breakdown structure element. Because the check 
occurs at the time of the transaction, the system can promptly identify that the assigned value has reached or exceeded 
defined budget thresholds. Depending on the configured tolerance limits and the applicable availability-control action, SAP 
can issue a warning, issue an error message that prevents posting, or allow the transaction while recording the budget 
situation. This gives project managers and purchasing users immediate control over planned project spending before 
commitments become excessive. Availability control is activated for the appropriate budget-carrying objects and uses the 
assigned budget together with actuals and commitments to determine the available budget. SAP documentation describes 
availability control as the mechanism for monitoring budget consumption and responding when budget is exceeded. See 
SAP Help on availability control and the SAP Help Portal’s SAP ERP documentation.

QUESTION NO: 16

In which check does only receipts that are booked before a requirement (issue) are included in the check for this issue?

Please choose the correct answer. Response:

A. Available to promise check

B. Available on booking check

C. Available on requirement check

D. Immediate delivery check

ANSWER: A 

Explanation:
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Available to promise check is correct because ATP determines whether a material requirement can be covered on the 
relevant requirement date by evaluating the time-phased supply-and-demand situation. For a particular issue, the check 
considers receipts, such as purchase orders, production orders, planned orders, or stock transfers, only when they are 
available early enough to cover that issue. A receipt posted or scheduled after the requirement date cannot satisfy that 
earlier requirement in the ATP calculation. This date-sensitive logic is the essential purpose of an ATP check: it calculates 
the quantity that can be confirmed for a specific date while taking account of relevant stock, incoming receipts, and existing 
requirements according to the configured checking rule and scope of check. In Project System, this enables material 
availability to be assessed for project-related reservations and component requirements using the same fundamental 
availability-check principles used elsewhere in SAP ERP. The result supports reliable scheduling and confirmation by 
ensuring that supply is evaluated in chronological relation to demand. SAP’s documentation describes the availability check 
as an evaluation of available quantity using stock, receipts, and requirements; SAP Learning also covers the date-based 
confirmation process in availability checking. See SAP ERP documentation and SAP Learning.

QUESTION NO: 17

You are using the billing and down payment processing in Sales and Distribution and updating the actual data to billing 
elements in the project system.

Which of the following business processes can be mapped in Sales and Distribution? There are 3 correct answers to this 
question.

Response:

A. Fixed down payment amounts and fixed milestone billing amounts

B. Fixed down payment amounts and resource-related milestone billing amount

C. Resource-related down payments and milestone billing amount

D. Milestone billing of budgeted WBS elements

E. Milestone billing of statistical WBS elements

ANSWER: A B C 

Explanation:

In SAP Project System, a billing element WBS element provides the link between the project and Sales and Distribution 
processing. It enables SD billing and down-payment documents to update actual revenue, receivables, and related values to 
the assigned project structure. The supported business scenarios include a combination of fixed down-payment amounts 
with fixed milestone billing amounts, because both are controlled through an SD billing plan and can be assigned to the 
project billing element.

A fixed down payment can also be combined with resource-related milestone billing. In this scenario, the down payment is 
planned as a defined billing-plan amount, while the billing value for services or work performed is determined from actual 
project costs or quantities using resource-related billing processing. Resource-related down payments together with 
milestone billing amounts can likewise be represented: actual, billable project effort provides the basis for the resource-
related component, and milestone dates or completion events govern the milestone-oriented billing component. These 
combinations allow project-specific commercial terms to be processed in SD while retaining integrated actual-value reporting 
in PS. SAP describes the PS–SD integration and billing-element concept in the SAP ERP Help Portal; related learning 
content is available through SAP Learning.

QUESTION NO: 18

In internal processing which views allow you to easily and quickly assign persons to activities and use various data 
(availability of the person from Human Resources, the total work planned for that person, or the activity date)?

There are 2 correct answers to this question. Response:

A. Project view

B. Resource view
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C. Work center view

D. Assignment view

ANSWER: A C 

Explanation:

Project view and Work center view are used in Project System internal processing to support personnel assignment to 
activities. The project view is activity-oriented: it lets the planner work from the project structure and activity dates, then 
assign suitable persons while retaining the scheduling context of the work. This makes it practical to allocate individuals 
directly where the planned work is defined.

The work center view is capacity- and resource-oriented. It helps planners evaluate assignments in relation to the 
responsible work center and the workload already planned for persons, while considering personnel availability data 
integrated from Human Resources. Together, these views support a fast planning process because the planner can move 
between the project’s activity requirements and the organizational resource/capacity context without losing the relevant 
dates, availability, and planned-work information.

This aligns with SAP Project System capacity and resource-planning concepts, in which internal activity processing is 
planned using work centers, capacities, and personnel assignments. SAP documentation is available through the SAP ERP 
documentation portal, and SAP’s learning content provides further context on project control processes.

https://vtsimu.com/redirect?url=https%3A%2F%2Fdumpsarena.co
https://vtsimu.com/redirect?url=https%3A%2F%2Fdumpsarena.co%2Fid%2F4308
https://help.sap.com/docs/SAP_ERP
https://help.sap.com/docs/SAP_ERP
https://learning.sap.com/learning-journeys/explore-business-processes-in-sap-s-4hana-project-control

