

DUMPS ARENA

Agile Scrum Foundation

Exin EX0-008

Version Demo

Total Demo Questions: 10

Total Premium Questions: 59

Buy Premium PDF

<https://dumpsarena.co>

sales@dumpsarena.co

sales@dumpsarena.co
dumpsarena.co

QUESTION NO: 1

What is the relationship between the Product Backlog, the Release Backlog and the Sprint Backlog?

- A. The Product Backlog is a subset of the Sprint Backlog, which is a subset of the Release Backlog.
- B. The Release Backlog is a subset of the Product Backlog, which is a subset of the Sprint Backlog
- C. The Sprint Backlog is a subset of the Product Backlog, which is a subset of the Release Backlog.

ANSWER: C**QUESTION NO: 2**

A team is estimating story points. They estimate that the story falls between a large (13) and a medium (5) and they assign a story point of 8.

What is this technique called?

- A. Affinity estimation
- B. Fibonacci estimation
- C. Triangulation

ANSWER: C**QUESTION NO: 3**

What message can you give to a customer about a key benefit of using Scrum?

- A. Scrum will give customers more control over day-to-day activities.
- B. Scrum will help the team accept changes into the project at no additional cost.
- C. The team will show a demonstration of working software every few weeks.

ANSWER: C**QUESTION NO: 4**

From which sport is the term "Scrum" and much of the terminology derived?

- A. Kick boxing

- B. Polo
- C. Rugby
- D. Soccer

ANSWER: C

QUESTION NO: 5

Which means of communication is the most preferable to clarify the interpretation of a requirement?

- A. E-mail
- B. Face-to-face
- C. Instant messaging
- D. Telephone

ANSWER: B

QUESTION NO: 6

Under what circumstances would a team use Affinity Estimation Technique instead of Planning Poker?

- A. If more details are needed during Sprint Planning
- B. If there is a large number of stories to estimate
- C. If there is a small number of stories to estimate

ANSWER: B

QUESTION NO: 7

A team selects a Product Backlog Item (PBI) for the Sprint Backlog.

What must a team do to finish the Product Backlog Item it selects?

- A. As much as can be done in the Sprint before the deadline.
- B. As much as is required to satisfy the definition of 'done'.
- C. Analyze, design, program, test and document the PBI.

ANSWER: B

QUESTION NO: 8

A team is trying to convince a customer about the value of adopting Scrum. The customer likes some of the features of the methodology like the bi-weekly demonstration, but the customer remains largely unconvinced of the value of Scrum and refuses to change the way of working,

What should the team do?

- A. Let the Scrum Master 'translate' to Waterfall practices.
- B. Use Scrum and convince the customer during the process.
- C. Do not follow Scrum until the customer is convinced of the value.

ANSWER: C**QUESTION NO: 9**

An engineering organization is transforming their project management method to use Agile Scrum.

What is the best approach to the transformation?

- A. Get a senior executive to champion the transformation.
- B. Get the team managers to monitor their team's progress on a daily basis.
- C. Make a swift transition and start using Scrum for all projects.

ANSWER: A**QUESTION NO: 10**

A story was estimated at eight ideal hours. A working day is eight hours. Developers can get about six hours of work done on a daily basis.

What is the elapsed time required to complete the story?

- A. 1.25 days
- B. 1.33 days
- C. 2 days
- D. This cannot be determined without knowing the velocity.

ANSWER: B